
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 296 
  Date: 2015-10-22 

  Day:  Thursday 

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Mostly Cloudy  Noon:  Partly Cloudy  2:00 pm:  Partly Cloudy 

 Temperature:   9:00 am:   58º  Noon:  66º  2:00 pm:  73° 
 

Superintendent: Vinnie Bomal 
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0 

0 
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1 

1 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 
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0 

0 

0 

2 

1 

0 
 

Div. 08 TCI Hardware 0 0 0 0 

 Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 1 0 0 1 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 0 0 3 

 
Div. 26 Griffin Electric Electrical 2 1 0 3 

 
Div. 32 Redline Landscaping 0 0 0 0 

 
 *Systematics Shelving 0 0 0 0 

Total:    10 3 0 13 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general building clean up. 

2) Carpentry: 2 carpenters are on site installing wood trim in Stair #1 and Stair #2. 

3) Painter:  1 painter is applying finish painting in the Meeting Hall. 

4) Flooring: 2 workers are working on flooring installation in the basement corridors. 

5) Testing and Balancing: 1 balancer is on site balancing the HVAC system. 

6) Sheet Metal:  1 sheet metal worker is on site installing remaining grilles and miscellaneous ductwork. 

7) HVAC:  1 HVAC mechanic is on site adjusting dampers for balancing. 

8) Electrical: 3 electricians are on site; 2 are testing smoke detectors and pull stations and 1 is wiring and testing the Fire 

Command Center.   

9) Fire Protection:  1 fire protection worker is on site activating and testing the system. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury  Wayne Lawson, CBI 

 

 



PHOTO INDEX 

 

 

Miscellaneous grilles and ductwork are being 

installed by the sheet metal contractor. 

 

The electricians are wiring and testing the Fire 

Alarm and Fire Command Center. 

 

The roofer has delivered attic stock to the site. 

 

The finish flooring is being installed in the 

basement corridors. 



 

 

Wood trim installation continues in Stair #1 

and Stair #2. 

 

Another photo of the stair wood trim 

installation in progress. 


